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EPCA report 113 
 
Report on the RFID Phase-II implementation plan in compliance with 
directions of Hon’ble Supreme Court order dated 10.08.2020 
 
18.8.2020 

 
On 10.08.2020, the Hon’ble Supreme Court observed the following: 
 
“It is submitted that as to pollution impact of the reduction in truck entry, the 
following is the report submitted by the EPCA : 
 
“Pollution impact of the reduction in truck entry”. EPCA in its report in 
October, 2015 had estimated the pollution impact of the truck entering Delhi 
each night. This was done by estimating the number; age; category and 
emission factors for the vehicles. 
 
EPCA has now estimated the reduction in pollution load, based on the 
reduction in the numbers of vehicles entering from the 13 points and also 
because of the age limit (less than 10years) that is being enforced through the 
RFID pre-registration. The results from the 13 points is substantial and suggests 
that the efforts to mitigate pollution have been rewarded. 
 
There is a 95 per cent reduction in the total particulate load from trucks 
entering from 13 locations, as compared to 2015. There is 87-94 per cent 
reduction in NOx loads from light-heavy duty vehicles entering from 13 
locations. To assess the impact of reduction in number of entering goods 
carries EPCA compared SDMC data for the period 1st Dec 2019 to 1st Jan 2020 
with a set of survey data conducted during June-July 2015 of major entry 
points.” 
 
It is agreed to by the learned counsel appearing for EPCA and the Municipal 
Corporation that on all the 113 entry points, RFID should be implemented and 
that can be done within the budget which is available” 
 
Based on the above observations the Hon’ble Supreme Court ordered that “Let 
the steps be taken in this regard for implementation of the RFID and plan be 
placed on record before the next date of hearing which is on 20.08.2020.” 
 



 
2 

 

Based on the above this report is filed after consultation with South Delhi 
Municipal Corporation (SDMC) Authorities. As per attached plan, RFID will be 
completed in 113 entry points by Jan 2022. However, all 113 toll plazas will 
have hand-held control systems within three (3) months so that enforcement 
is possible in the coming winter. 
 
EPCA will continue to monitor progress and keep the Hon’ble Court informed 
on the implementation and the progress made to enforce ECC for all incoming 
commercial traffic into the city.  
 
Project Completion Timelines: - 
The Project will be completed within 5 months. That is from September 2020 
to Jan 2021. 
The plaza wise details are as below: - 

 
 

S.No. Plaza Name RFID Lanes Start Date Completion Date Days to complete

1 Kundli-II 1 Sep-20 Jan-21 150

2 Loni Main 1 Sep-20 Jan-21 150

3 New Seemapuri 1st 1 Sep-20 Jan-21 150

4 Chander Nagar 1 Sep-20 Jan-21 150

5 New Kondli 1 Sep-20 Jan-21 150

6 Noida Major 1 Sep-20 Jan-21 150

7 Pul Pehladpur 2 Sep-20 Jan-21 150

8 Bajghera 1 Sep-20 Jan-21 150

9 Dhansa Border 1 Sep-20 Jan-21 150

10 Jharoda 1 Sep-20 Jan-21 150

List of Plaza with Start and Completion date for RFID Lane System
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S.No. Plaza Name RFID Handheld Lane Start Date Completion Date Days to complete

1 Nizampur-2 2 Sep-20 Jan-21 100

2 Nizampur-1 2 Sep-20 Jan-21 100

3 Jounti-2 2 Sep-20 Jan-21 100

4 Jounti-1 2 Sep-20 Jan-21 100

5 Punjab Khor-2 2 Sep-20 Jan-21 100

6 Punjab Khor-1 2 Sep-20 Jan-21 100

7 Kutabgarh-3 2 Sep-20 Jan-21 100

8 Kutabgarh-2 2 Sep-20 Jan-21 100

9 Kutabgarh-1 2 Sep-20 Jan-21 100

10 Mungeshpur-1 2 Sep-20 Jan-21 100

11 Auchandi-2 2 Sep-20 Jan-21 100

12 Auchandi-1 2 Sep-20 Jan-21 100

13 Harewali-1 2 Sep-20 Jan-21 100

14 Lampur 2 Sep-20 Jan-21 100

15 Bankner 2 Sep-20 Jan-21 100

16 Sahabad 2 Sep-20 Jan-21 100

17 Saboli Road 2 Sep-20 Jan-21 100

18 TT Post 2 Sep-20 Jan-21 100

19 Kundli-1st 2 Sep-20 Jan-21 100

20 Singhu Village 2 Sep-20 Jan-21 100

21 Singhu School 2 Sep-20 Jan-21 100

22 Zero Palla 2 Sep-20 Jan-21 100

23 Tajpur 2 Sep-20 Jan-21 100

24 Janti Khurd 2 Sep-20 Jan-21 100

25 Karawal Nagar 2 Sep-20 Jan-21 100

26 Sonia Vihar 2 Sep-20 Jan-21 100

27 Wazirabad 2 Sep-20 Jan-21 100

28 Karawal Nagar 2nd 2 Sep-20 Jan-21 100

29 Indrapuri 3rd 2 Sep-20 Jan-21 100

30 Dharamkanta 2 Sep-20 Jan-21 100

31 Indrapuri 2 Sep-20 Jan-21 100

32 Dharamkanta 2nd 2 Sep-20 Jan-21 100

33 Jhoripur 1st 2 Sep-20 Jan-21 100

34 Jhoripur 2 2 Sep-20 Jan-21 100

35 Loni 2nd 2 Sep-20 Jan-21 100

36 Sewadham 2 Sep-20 Jan-21 100

37 Sewadham 2nd 2 Sep-20 Jan-21 100

38 Mandoli Mor 2 Sep-20 Jan-21 100

39 Mandoli Main 2 Sep-20 Jan-21 100

40 Mandoli 2nd 2 Sep-20 Jan-21 100

List of Plaza with Start and Completion date for RFID Mobile Hand Held System



 
4 

 

 

S.No. Plaza Name RFID Handheld Lane Start Date Completion Date Days to complete

41 New Seema Puri-3 2 Sep-20 Jan-21 100

42 New Seema Puri-2 2 Sep-20 Jan-21 100

43 Surya Nagar 2 Sep-20 Jan-21 100

44 RamPrastha 2 Sep-20 Jan-21 100

45 Mohan Nagar 2 Sep-20 Jan-21 100

46 Sabzi Mandi 2 Sep-20 Jan-21 100

47 Sabzi Mandi-2 2 Sep-20 Jan-21 100

48 Nahar naka 2 Sep-20 Jan-21 100

49 Nahar Naka-2 2 Sep-20 Jan-21 100

50 Vashundra -2 2 Sep-20 Jan-21 100

51 Between-1 2 Sep-20 Jan-21 100

52 Between-2 2 Sep-20 Jan-21 100

53 Mayur Vihar 2 Sep-20 Jan-21 100

54 Nahar Naka-3 2 Sep-20 Jan-21 100

55 Mayur Vihar Phase 2 Sep-20 Jan-21 100

56 Old Kondli 2 Sep-20 Jan-21 100

57 CRPF 2 Sep-20 Jan-21 100

58 Vasundhra-1 2 Sep-20 Jan-21 100

59 Ashok Nagar-2 2 Sep-20 Jan-21 100

60 Ashok Nagar-1 2 Sep-20 Jan-21 100

61 Nagarjun 2 Sep-20 Jan-21 100

62 Jaitpura-4 2 Sep-20 Jan-21 100

63 Jaitpura-3 2 Sep-20 Jan-21 100

64 Jaitpura-2 2 Sep-20 Jan-21 100

65 Jaitpura-1 2 Sep-20 Jan-21 100

66 Sector-37 2 Sep-20 Jan-21 100

67 Sector-37 - 2 2 Sep-20 Jan-21 100

68 Sector-37 - 3 2 Sep-20 Jan-21 100

69 Sector-37 - 4 2 Sep-20 Jan-21 100

70 Sector-37 - 5 2 Sep-20 Jan-21 100

71 Lakkadpura 2 Sep-20 Jan-21 100

72 Suraj Kund 2 Sep-20 Jan-21 100

73 Tublaka bad 2 Sep-20 Jan-21 100

74 Baswara 2 Sep-20 Jan-21 100

75 Kapashera Bypass 2 Sep-20 Jan-21 100

76 Kapashera CNG 2 Sep-20 Jan-21 100

77 Palam Bypass 2 Sep-20 Jan-21 100

78 Palam Vihar 2 Sep-20 Jan-21 100

79 Old Bijwasan 2 Sep-20 Jan-21 100

80 New Bijwasan 2 Sep-20 Jan-21 100

81 Bahghera Bypass 2 Sep-20 Jan-21 100

82 Nana Khedi 2 Sep-20 Jan-21 100

83 Jhati Kara 2 Sep-20 Jan-21 100

84 Badshahpura galipur 2 Sep-20 Jan-21 100

85 Darola Border-2 2 Sep-20 Jan-21 100

86 Darola Border-1 2 Sep-20 Jan-21 100

87 Badshahpura galipur-2 2 Sep-20 Jan-21 100

88 Diwarkhana-1 2 Sep-20 Jan-21 100

89 Diwarkhana-2 2 Sep-20 Jan-21 100

90 Ishapur 2 Sep-20 Jan-21 100

91 Ishapur-2 2 Sep-20 Jan-21 100

92 Bakarghad 2 Sep-20 Jan-21 100

93 Mundela Kalan-1 2 Sep-20 Jan-21 100

94 Mundela Kalan-2 2 Sep-20 Jan-21 100

95 Mundela Kalan-3 2 Sep-20 Jan-21 100

96 Kair Naka-1 2 Sep-20 Jan-21 100

97 Kair Naka-2 2 Sep-20 Jan-21 100

98 Surkhpur 2 Sep-20 Jan-21 100

99 Jaroda-2 2 Sep-20 Jan-21 100

100 Sainik School 2 Sep-20 Jan-21 100

101 Chor Naka 2 Sep-20 Jan-21 100

List of Plaza with Start and Completion date for RFID Mobile Hand Held System
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Map for the Plaza having RFID Lane System – 10 Plazas / 11 Lanes: already 
installed 
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Map for Plazas having RFID Mobile Handheld System – 101 Plazas / 2 
Handheld per Plaza 
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Map: for full system new plazas where traffic is high: additional 10 
 
 

13 ENTRY POINT LOCATIONS - (PHASE-1)
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